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A-1.1. Applicability. This appendix provides Program guidance and procedures for all activities in the
General Investigations (GI) appropriation title and comparable ones from the Flood Control, Mississippi
River and Tributaries (MR&T) appropriation title, where appropriate. A listing of all Gl activities follows.
MR&T activities are listed only when applicable. The list identifies the location of guidance within this
appendix for each Category/Class/Subclass and categorizes the responses that Divisions are required to

make by this EC.

Activity

Navigation Studies
Navigation - Reconnaissance
Navigation - Feasibility
Flood Damage Prevention Studies
Flood Damage Prevention - Reconnaissance
Flood Damage Prevention - Feasibility
Shoreline Protection Studies
Shoreline Protection - Reconnaissance
Shoreline Protection - Feasibility
Special Studies
Special - Reconnaissance
Special - Feasibility
Watershed/Ecosystem - Reconnaissance
Watershed/Ecosystem - Feasibility
Comprehensive Studies
Comprehensive - Reconnaissance
Comprehensive - Feasibility
Review of Authorized Projects
Review of Deferred - Reconnaissance
Review of Deferred - Feasibility
Review of Completed - Reconnaissance
Review of Completed - Feasibility
Review of Marginal O&M Projects
Review of Local Protection Projects
Drought Contingency Planning (See O&M)
Special Investigations
FERC Licensing Activities
Interagency Water Resources Development
Inventory of Dams
National Estuary Program
North American Waterfowl Management Program
National Marine Fisheries Program

Gl

Category/

Class/

Subclass

901-110

A-1-1

-111
-112
-120
-121
-122
-130
-131
-132
-140
-141
-142
-143
-144
-150
-151
-152
-160
-161
-162
-163
-164
-166
-167
-168
-171
-172
-173
-174
-175
-176
-177

MR&T

908-111

-112

-113
-114

-115
-116

-117
-118

Guidance
Provided in
Subappendix

Division
Response
(Yes or No)

Yes
Yes

Yes
Yes

Yes
Yes

Yes
Yes
Yes
Yes

Yes
Yes

Yes
Yes
Yes
Yes

No

No

No
Yes
Yes
Yes

No
Yes
Yes
Yes



EC 11-2-179

31 Mar 00
Category/ Guidance Division
Class/ Provided in Response
Activity Subclass Subappendix  (Yes or No)
Gl MR&T
Interagency and International Support 901-178 A-3 Yes
Coordination with Other Water Resources Agencies -181 A-3 Yes
Water Quality Management -184 NA No
Coastal Zone Management -185 NA No
Planning Assistance to States -186 A-3 Yes
National Wild & Scenic Rivers System -187 NA No
Technical and Engineering Assistance on Shore and -188  908-119 NA No
Streambank Erosion (Sec 55)
Legislative Phase | Studies (FDP) -194 -132 A-2 Yes
Collection and Study of Basic Data NA -120 NA No
Stream Gaging -210 NA No
Precipitation Studies -220 NA No
International Waters Studies -240 A-3 Yes
Flood Plain Management Services -250 A-3 Yes
Hydrologic Studies -260 A-3 Yes
Scientific and Technical Information Centers -270 NA No
Coastal Field Data Collection -280 NA No
Transportation Systems -291 NA No
Environmental Data Studies -292 NA No
Flood Damage Data -295 NA No
Automated Information Systems Support -294 NA No
Research and Development -300 NA No
-500 NA No
Preconstruction Engineering and Design
Projects not yet Authorized for Construction -400 -140 A-2 Yes
Watershed/Ecosystem Projects -410
Navigation Channels and Harbors -421 -141
Navigation Locks and Dams -422
Beach Erosion Control -440
Flood Control, Local Protection -451 -142
Flood Control Reservoirs -452
Multiple Purpose Power -460
Projects Authorized for Construction -600 -160 A-2 Yes
Watershed/ecosystem Projects -610
Navigation Channels and Harbors -621 -161
Navigation Locks and Dams -622
Beach Erosion Control -640
Flood Control, Local Protection -651 -162
Flood Control Reservoirs -652
Multiple Purpose Power -660
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A-1.2. Organization and Structure. Subappendix A-2 includes all specifically Programmed activities -
Surveys, Restudies/Reviews, Legislative Phase Is, and Preconstruction Planning and Design (PED). It
provides guidance on feasibility studies and PEDs, including new starts. Subappendix A-3 covers all other

activities funded by the General Investigations appropriation title and the Flood Control, Mississippi River
and Tributaries counterparts.

A-1-3






EC 11-2-179
31 Mar 00

SUBAPPENDIX A-2
SPECIFICALLY PROGRAMMED STUDIES AND PROJECTS - NEW AND CONTINUING

A-2.1. Ten-Year Programs.

a. Overview and Objectives. The major objective of the General Investigations program is to study
and design projects that provide solutions to water resources problems. Each division's ten-year program
should be developed and conducted in such a manner that an orderly flow of urgently needed, properly
designed, locally supported projects that are in accord with current policies and priorities are available for
inclusion in the Corps construction program. The reconnaissance phase must be programmed not to
exceed 12 months, unless written approval has been received from HQUSACE (CECW-P) to extend
beyond 12 months, and the feasibility study period should be 36 months or less. Preconstruction
engineering and design (PED) for most projects should be scheduled for accomplishment within two years
of completion of the feasibility report with engineering appendix. In such a manner a project can be made
available for construction about six years after initiating the reconnaissance phase.

b. Program Expenditure Ceilings. lllustration A-2.6 provides a listing of the Division Program
Expenditure Ceilings for, studies and projects, excluding CECW Programmed Items, for PY through PY+9.
The ceilings have been developed based on a review of actual expenditures for each Division from PY-5
through PY-3 as well as current and projected requirements and as such represent the recent trend in
capability that Division has exhibited in executing Gl studies and projects in conjunction with the Gl ceilings
provided the Corps by the Office of Management and Program (OMB).

c. Baseline Level. (PRISM LVL C) Each Division will submit a ten-year program of continuing
studies. Only studies and projects that adhere to existing legislation and current policy may be included
within the ten-year program. The ten-year program will include specifically authorized continuing studies
and projects.

d. Decrement Below Baseline Level. A decrement below baseline level is not required; however,
each study and project must be prioritized as discussed in paragraph A-2.2 in order that division priorities
may be respected, in so far as possible, in developing any nationwide decrement program that may
ultimately be required.

e. Capability Level. (PRISM LVL C) This is an additional level that will include the new additional
studies and projects that also adhere to existing legislation and current policy. Schedules of studies and
projects included in the baseline level may be advanced when that opportunity is available. A capability
program that exceeds the expenditure ceilings in excess of 25% of that reflected by lllustration A-2.6 must
be accompanied by a waiver addressing the MSCs ability to execute the capability program level. The
capability line will be utilized for developing the recommended program.

f. Completion of Studies and Projects to be Terminated under current Policy. Programming for
ongoing studies and projects which do not meet the current policy criteria should be limited-tofunds for
execution in compliance with the post PY-1 Appropriations video-teleconference.agreed upon fact sheets.

A-2.2. Prioritization.

a. Ranking. Each specifically Programmed activity will be assigned a relative priority. This ranking
should be developed after evaluation of the considerations outlined in the following paragraph.

A-2-1
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b. CECW Program. CECW will review the Gl portion of the Civil Works Program considering the
national criteria in effect mid-summer PY-2 and guidance from ASA(CW) and OMB. It may or may not be
possible to include all specifically Programmed studies that each Division recommends or that the Division
included in the baseline level program. CECW may increase or decrease the total for GI. In such a case
additional studies/projects may be accepted from your capability program. CECW will consider some or all
of the following in developing the final Program:

- accord with current policy

- urgency of implementation of problem solution

- chance of economic viability of recommended plan

- local support for continuation of activity

- chance of non-Federal participation in implementation of solution
- scheduled activity completion date

- impact on fish and wildlife and/or wetland resources

A-2.3. Program Description and Procedure.
a. Feasibility Studies.
(1) Description.

(@) Regular Studies. This encompasses all studies in Codes 901-110 through 153 and 908-111
through 118 and includes continuing studies, Federally funded and cost-shared, and new starts for
reconnaissance phase studies. Cost sharing is not applicable to single purpose inland navigation studies
on the nations inland waterways system in accordance with ER 1105-2-100, para 2-12.b.(4).

(b) Restudy of "Deferred" Projects/Review of Completed Projects. A reconnaissance and then a
feasibility phase at 50-50 cost sharing will be required for all studies unless the sole purpose of study is to
dispose of a Federal project or reduce Federal expenses (i.e., disposal or turn over to local interests lock
and dam projects with little or no commercial traffic). In this case the funding will be 100% Federal. For
studies utilizing the “Review of Completed Projects" (Section 216), authority there must be an initial
appraisal or reconnaissance report prepared using O&M funds under Inspection of Completed Works or
individual projects prior to recommending a new start (reconnaissance or feasibility depending on the depth
of study under O&M) under the General Investigations Program. The initial appraisal or reconnaissance
report prepared under the O&M program should be limited to an expenditure of $20,000. If more than
$20,000 is required, approval should be requested from CECW-OM, including sufficient information to
justify the additional expenditure. Review of an operating Corps project may provide an effective
mechanism for evaluating problems and opportunities in a watershed context. In such cases, the initial
appraisal would be the vehicle for determining whether the project meets current day needs as well as
identifying key stakeholders for participation in the subsequent feasibility process. The Restudy of
Deferred Projects is the term used to examine a project that has been authorized but unconstructed for a
number of years and local interests now wish to pursue implementation of a project. A reconnaissance
study would be done to determine if the authorized project remains justified and meets current day needs.

If so, the next step would be a PED resumption. If not, and if the reconnaissance determines that there is a
justified alternative, a cost shared feasibility study would be conducted. PEDs programmed without a
preceding feasibility study and PED resumptions must be reflected in PRISM database as an ‘E’ correlating
with the subparagraph of section A-2.3.b(1). The studies/projects programmed in accordance with this

A-2-2
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paragraph should utilize the appropriate Category/Class/Subclass (CCS) of paragraph A-1.1 that correlates
with the Business Program when initiating a new phase and discontinue the use of the 160 CCSs.

(2) Eligibility and Selection for Funding.

(@) New. Eligible new starts include all active authorized feasibility studies which have not received an
initial work allowance. The needs to be addressed should be of broad national scope and significance and
should include at least one of the following: commercial navigation; inland navigation; flood damage
reduction; hurricane and storm damage reduction; reallocation of existing storage or addition of storage to
an existing project that would increase vendible outputs where there is no construction cost to the Federal
government; and restoration of degraded ecosystem functions and values, including its hydrology, plant
and animal communities, and/or portions thereof, to a less degraded ecological condition. (Within the
restoration category of studies, priority will be accorded to cases where Corps projects contributed to the
degradation of the ecosystem or where modification of existing Corps projects is the most cost effective
means of restoring the ecological resources). Final selection for inclusion in the program will require
justification on the specifics and history of the need or problem. The justification should be able to
demonstrate the urgency for funding of the reconnaissance phase in the PY. In addition, based on recent
expression of community interest, the Division Commander should believe there is a potential sponsor for
the feasibility phase, one who understands the two-phase process and who would be willing to participate.
Funds to initiate a new reconnaissance study will be issued with initial FY work allowances; however, the
12-month reconnaissance phase will be measured from the date of initial obligation of funds. Proposals for
new Reviews of Completed projects must be accompanied by the completed initial appraisal or
reconnaissance report prepared with O&M funds.

(b) Continuing. All active authorized continuously funded studies or previously funded cost shared
studies that local interests fully support and that are judged likely to lead to implementation of a solution are
eligible for funding in the PY. In addition, the study must address at least one of the needs of commercial
navigation, flood damage reduction, hurricane and storm damage reduction, or restoration of fish and
wildlife resources.

(c) Resumption. A General Investigations resumption is a study which was stopped but can now be
resumed. Specifically a study that (1) was not included in the PY-1 Program or was not funded in the
conference report which accompanied the PY-1 appropriation act and (2) was not funded in the
conference report which accompanied the PY-2 appropriation act is a resumption. Where resumption of a
feasibility study, that has heretofore been fully Federally funded, is proposed, the PY request will be for an
update of the reconnaissance phase consistent with current policies at full Federal expense. Further work
on the feasibility phase will be cost shared 50-50. Resumptions will be considered New Starts for eligibility
and selection for funding purposes.

b. Preconstruction Engineering and Design (PED). PED will now be undertaken as an up-front
cost shared program with local sponsors. Sponsors must assure that they understand and are ready to
sign a PED cost sharing agreement and have funds available to finance the PED portion of the design of a
project. PED will ultimately be cost shared at the rate for the project to be constructed but will be initially
financed through the PED period at 25% non-Federal. Any adjustments that may be necessary to bring
the non-Federal contribution in line with the project cost sharing will be accomplished in the first year of
construction. There are five programs of PED.

A-2-3
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(1) Description.

(@) PED Under the Concepts of Two-phase and Cost-shared Planning. A PED that results from
cost shared studies conducted under the two phase procedures will be programmed and justified as a
continuing activity. Normally initial funding will be programmed in the fiscal year the feasibility report with
engineering appendix is completed. Normally funds will be allotted immediately after the Division Engineer's
Notice. These projects will not have to compete for new start status and will be included in the Program
request as continuing activities as long as the anticipated project to be recommended is in accord with
current priorities and a non-Federal sponsor is ready to contribute 25% of the PED cost during PED by
stating their readiness to sign a PED cost-sharing agreement. The PED estimate will include the cost of all
engineering efforts (including inflation through the PED period) that are necessary to ready the project for
construction, including in most cases the plans and specifications for the first significant contract. The
project data summary, lllustration A-2.5, includes a data element to distinguish PEDs in this group from the
other PED types.

(b) Traditional PED. This includes PED on projects that have resulted from feasibility studies that
were not accomplished under the two phase, cost-shared planning process. Normally, initial funding will be
programmed in the fiscal year the feasibility report is completed. Funds will be allotted immediately after
the Division Engineer's Notice if the funds have been Programmed and appropriated. These projects will
have to compete for new start status and will not be included in a Program request as a new start unless
specifically approved by the ASA(CW) and concurred in by the OMB and a non-Federal sponsor is ready
to contribute 25% of the PED cost during PED by stating their readiness to sign a PED cost-sharing
agreement. The PED estimate will include the cost of all engineering efforts (including inflation through the
PED period) that are necessary to ready the project for construction, including in most cases the plans and
specifications for the first significant contract.

(c) PED for these Projects Authorized for Planning and Engineering Only. PED for projects
authorized for planning and engineering by the Water Resources Development Act of 1986 are included in
this group. These projects will be Programmed for initiation of PED only after new start selection by
ASA(CW) and concurrence by OMB. By definition, the planning and engineering phase will include all
work required to submit a feasibility report with engineering appendix, and will be cost shared 50/50 with
local interests. In accordance with Section 301 of Water Resources Development Act of 1990, if the
sponsor provides 50 percent of the cost of the feasibility study the design phase will be treated as cost of
construction. The design phase will include all work after the feasibility phase, including the Design
Documentation Report (DDR) and plans and specifications for the first significant contract, and will be cost
shared according to project purpose. A non-Federal sponsor must be ready to contribute 25% of the PED
cost during PED by stating their readiness to sign a PED cost-sharing agreement. Normally, there will be
no reconnaissance phase for these projects unless specifically approved for inclusion in the program by
CECW-P. The PED estimate will include the cost of all engineering efforts (including inflation through the
PED period) that are necessary to ready the project for construction.

(d) PED for Inland Navigation Projects. PED for inland navigation projects will be programmed in
accordance with the instructions in paragraph b(1)(a) above, except that a non-Federal sponsor for
financing 25% of the PED phase is not necessary.

(e) Other PED. PED for projects which are not adequately described by the preceding
subparagraphs of section A-2.3.b.(1). Normally, initial funding will be programmed in the fiscal year the
supporting report is completed. These projects will have to compete for new start status and will not be

A-2-4



EC 11-2-179
31 Mar 00

included in a program request as a new start unless specifically approved by the ASA(CW) and concurred
in by the OMB and a non-Federal sponsor is ready to contribute 25% of the PED cost during PED by
stating their readiness to sign a PED cost-sharing agreement. The PED estimate will include the cost of all
engineering efforts (including inflation through the PED period) that are necessary to ready the project for
construction, including in most cases the plans and specifications for the first significant contract.

(2) Eligibility and Selection Criteria.

(@) New. Potential new starts described under A-2.3.b. (1) (b)(c) and (e) above include all active
projects/ studies which have not received an initial work allowance for PED (Codes 901-4xx or 6xx and
908-14x or 16x) or projects that were reclassified to "inactive" or "deferred" categories and (see paragraph
A-2.3 a. (1)(b) and (e)) subsequently reclassified to "active" which meet the following:

1. For fully Federally funded feasibility reports other than inland waterway projects a Division
Engineer notice recommending the project will be issued by June of the PY; or

2. The project was authorized for planning and engineering only by the Water Resources
Development Act of 1986; and

3. The project has net economic benefits at the current interest rate; and

4. The primary project outputs are commercial navigation, inland navigation; flood damage reduction;
hurricane and storm damage reduction;or restoration of degraded ecosystem functions and values,
including its hydrology, plant and animal communities, and/or portions thereof, to a less degraded
ecological condition. (Within the restoration category of studies, priority will be accorded to cases
where Corps projects contributed to the degradation of the ecosystem or where modification of
existing Corps projects is the most cost effective means of restoring the ecological resources.);
and

5. There is no major unresolvable controversy or issue; and

6. There is an identified and willing sponsor who understands and has the ability to finance PED at
the 25% rate and has the ability to finance the items of local cooperation for construction.

Note that projects previously funded but with no conference allowance in the prior three fiscal years will be
treated as new starts. Also, projects will be prioritized by impact on fish and wildlife and/or wetland
resources (see Table B-2.1).

(b) Continuing. Any active project for which PED funds were previously and continuously (see
paragraph A-2.3b.(2)(a)) appropriated or any project that has resulted from cost-shared studies conducted
under the two phase procedure may be included if the following are met:

- there is a strong probability of implementing a solution; and
- the activity meets criteria 3, 4, 5, and 6 under subparagraph (a) above.

A-2-5
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A-2.4. Program Considerations.

a. Program amounts should be based on the PY-1 program, when applicable. Assumed PY-1 work
allowances must be based on a proportional assignment of 15% savings and slippage applied against the
amount included for each study and project in the conference report which accompanies the PY-1
appropriations act, or the PY-1 program in the absence of Congressional action on the PY-1
appropriations. Studies and projects may show a reprogramming of funds to offset the assigned savings
and slippage amount, if necessary. In general, funds should be reprogrammed from negative
reconnaissance and feasibility studies to meet the full requirements of other ongoing studies and projects.
However, unless specific exception has been made by CECW-B, such reprogrammings must be offsetting
within each Division. Final savings and slippage reductions will be based on Congressional action on the
PY-1 appropriations.

b. Cost estimates and the schedules presented to Congress should be considered an upper limit and
where possible the studies should be concluded sooner and at less cost. Any proposed cost estimate
increase which results from an increase in study scope will require a commitment to study cost sharing of
the additional study effort by the local sponsor. If a waiver of this requirement is considered appropriate a
specific proposal must be made and justification provided.

c. As stated in paragraph A-2.1.a. PED should be programmed for an accomplishment goal of two
years of funding after completion of the feasibility report.

d. Study and PED cost estimates are to include an allowance for inflation in accordance with the
instructions of paragraph 6 of this EC. The construction project cost estimate displayed in the PED portion
of lllustration A-2.5 and the justification sheet will be based on 1 October of the PY-1 price level (DO NOT
include an allowance for inflation through the construction period).

e. Annual funding requests for new reconnaissance phase studies are to be only for the amount
required to carry out the anticipated activities during that FY.

f.  Submissions for funding of continuing studies and projects not included in the PY-1 program
request must be accompanied by a supplemental (page 2, see paragraph A-2.5.a.) justification describing
the changed conditions that now warrant inclusion of the study/project in the PY request.

A-2.5. Submission Requirements.

a. Justification Statements. Supporting data for each study or project in the Division's programs,
baseline and capability level, that has a funding requirement in the PY, both new and continuing, will consist
of a Justification Sheet, two part where necessary. The mandatory first page is the Congressional
Justification. See lllustrations A-2.1 through A-2.4 for format and content for new start reconnaissance
phase, feasibility phase (cost shared), continuing surveys (full Federal expense), and PED. The second
page, which is required when funds are being requested to continue a study or project which was not
included in the PY-1 program or appropriations, is to be used to provide any additional information or
expansion of data more appropriately classified as supporting data not appropriate for inclusion in the
congressional justification, but may be necessary for proper and complete con3|derat|on for mclusron in
the Presrdents Program 3
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- The appropriation title and division must be typed as the
first I|ne in the body of the first page of the survey and PED justification package. Do not underline any
headings. The District must be identified under the survey or PED name. Justifications for new starts and
continuing studies and projects are to be submitted electronically to HQUSACE, CECW-BC, E or W,
WASH, D. C. 20314-1000.

b. PED Completion. Division Commander approvals of PED funding are to be submitted to
HQUSACE, CECW-BC, E or W, WASH, D.C. 20314-1000, as appropriate. The views of the local sponsor
on the schedule also are to be included.

c. ADP. The standard study/project data summary table is shown in lllustration A-2.5, Baseline Level.
This lllustration combines reconnaissance, feasibility studies and PED projects on the same sheet. All
studies and projects, including new starts, will be coded into the system. Instructions have been furnished
by separate correspondence. A feasibility study will use the same PWI number as the reconnaissance
study when there is only one feasibility study as a result of the reconnaissance. In the situation where
more than one feasibility results from a reconnaissance, a new PWI number and study name will have to
be obtained from HQUSACE, CECW-BA for each additional feasibility study. In addition, a PED project
will use the same PWI number as the feasibility study when there is only one project coming out of the
parent study. In the situation where PED effort on one of a number of interims is to be displayed, a new
PWI number, to be obtained from HQUSACE, CECW-BA, will have to be assigned and the project name
modified appropriately. Any study or PED programmed for initiation in PY+1 or later should have a status
code of "Z".

A-2-7
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ILLUSTRATION A-2.1
NEW START RECONNAISSANCE PHASE STUDY
APPROPRIATION TITLE: General Investigations, Fiscal Year (PY) Division:
Total Allocation Tentative Additional
Estimated Prior to Allocation Allocation to Complete
Study Federal Cost FY (PY-1) FY (PY-1) FY (PY) After FY (PY)
$ $ $ $ $
SURVEYS - NEW ( Insert Type)
Study Name 100,000 0 0 100,000 0

EFG District

Furnish a brief description of the study area, water resource development problems, and principle purposes of the study. For example, for flood damage prevention studies any information
available on recent flood history. (dates, physical and dollar losses, etc), or for navigation studies include information on use (commercial vs. recreation) cargo types and quantities if
known. For environmental studies, include information in terms of criteria such as degraded habitat units, acres of wetlands, uniqueness of the resource. Also provide any pertinent
information concerning coordination with Federal and state resource agencies under the Fish and Wildlife Coordination Act (FWCA). Identify relationship to other project purposes if
appropriate. Do not include irrelevant data such as "mild summers or harsh winters"; do include all the data that would tell why this study should be selected out of the many
recommended. Also cite any matters known to be of concern to the Congress and identify the tentative local sponsor who has indicated intent to share equally in the feasibility phase cost
that may follow the reconnaissance study. (A separate sponsor for an environmental study purpose may be appropriate.) Describe briefly the general scope and key areas of concern that
are to be addressed in the reconnaissance study, probable solutions if this type of information is available, and the work to be performed in the program year. This paragraph should
present specific arguments and evidence that it is important to initiate the study in the program year and similar evidence that makes it clear that the study and its anticipated outputs are
in accord with Administration policy. The reconnaissance phase is scheduled to be completed in (Month 19XX), which is (12 or less) months after initiating the study.

Cite study authority. (In the event that sufficient study authority is not available to accomplish study purpose it should be so noted and a request for appropriate authority must be in
progress.)
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ILLUSTRATION A-2.2
COST-SHARED FEASIBILITY STUDY

APPROPRIATION TITLE: General Investigations, Fiscal Year (PY) Division:

Total Allocation Tentative Additional

Estimated Prior to Allocation Allocation to Complete

Study Federal Cost FY (PY-1) FY (PY-1) FY (PY) After FY (PY)
$ $ $ $ $

ABCD River & Tributaries, Nothing Wash 400,000 0 100,000 150,000 150,000
EFG District

Furnish a brief description of the study area, water resource development problems, and principle purposes of the study. For example, for flood damage prevention studies any information
available on recent flood history. (dates, physical and dollar losses, etc), or for navigation studies include information on use (commercial vs. recreation) cargo types and quantities if
known. Do not include irrelevant data such as "mild summers or harsh winters"; do include all the data that would tell why this study should be selected out of the many recommended.
Also cite any matters known to be of concern to the Congress. Describe briefly the general scope and key areas of concern that were or are being addressed in the reconnaissance study,
probable solutions, and the work to be performed in the Program year. This paragraph should present specific arguments and evidence that it is important to fund the study in the Program
year and similar evidence that makes it clear that the study and its anticipated outputs are in accord with Administration policy. Provide best available sponsor information. (Name of
potential or actual sponsor, dates of verbal or written commitments, scheduled or actual FCSA signing.)

Fiscal Year (PY-1) funds are being used to fully fund the reconnaissance phase at full Federal expense. If the reconnaissance report is certified to be in accord with policy, the funds
requested for Fiscal Year (PY) will be used to continue into the feasibility phase of the study. The preliminary estimated cost of the feasibility phase is $600,000, which is to be shared on
a 50-50 percent basis by Federal and non-Federal interests. Up to one half of the non-Federal share may be in-kind services. A summary of study cost sharing is as follows:

Total Estimated Study Cost $700,000
Reconnaissance Phase (Federal) 100,000
Feasibility Phase (Federal) 300,000
Feasibility Phase (Non-Federal) 300,000

The reconnaissance phase is scheduled for completion in September (Month and Year)(Date of signing of FCSA). The feasibility study is scheduled for completion in September (Month
and Year)(Date of Division Commander's public notice).
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ILLUSTRATION A-2.3
FULL FEDERAL EXPENSE FEASIBILITY STUDY

APPROPRIATION TITLE: General Investigations, Fiscal Year (PY)

Total Allocation
Estimated Prior to Allocation
Study Federal Cost FY (PY-1) FY (PY-1)
$ $ $
XYZ River Basin 750,000 200,000 225,000

EFG District

Division:

Tentative

Allocation

FY (PY)
$

150,000

Additional

to Complete

After FY (PY)
$

175,000

This paragraph should describe the study area, the water resources problems and potential solutions. Results of the study to date should be covered as well as information that conveys to

the reviewer ( Corps, Army, OMB, Congress) that the study and its anticipated outputs are in accord with Administration priorities.

This paragraph is to be used to describe the activities to be undertaken during the PY-1. The activities pertaining to each interim are to be clearly described.

This third paragraph is to be used to describe the activities to be undertaken in the PY.

This final paragraph will set forth the schedule for the study including completion dates ( month and year ) (date of Division Commander's public notice) for each interim and the overall

study.
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ILLUSTRATION A-2.4
PRECONSTRUCTION ENGINEERING AND DESIGN
APPROPRIATION TITLE: General Investigations, Fiscal Year (PY) Division:
Total Allocation Tentative Additional
Estimated Prior to Allocation Allocation to Complete
Study Federal Cost FY (PY-1) FY (PY-1) FY (PY) After FY (PY)
$ $ $ $ $
PRECONSTRUCTION ENGINEERING AND DESIGN ACTIVITIES (PED) - (Type)
XYZ Project 1,100,000 500,000 450,000 150,000 0

EFG District

XWV River drains an area of about 2,114 square miles in southwest State and empties into Something Harbor. The XYZ flood plain encompasses about 1,560 acres of mostly urban
development on the left bank of the XWV River. The maximum flood of record, that of December 1933, would have caused an estimated $13.4 million damages to XYZ River under October
(PY-1) prices and conditions of development. A feasibility report was completed in FY 1996. The recommended project, estimated to cost $xx.x million with an estimated Federal cost of
$xx.xx million and an estimated non-Federal cost of $xx.xx million, includes construction of a levee system to provide flood protection to 1,318 acres in XYZ. Pumping stations and gravity
outlets with tide gates would be included to accommodate interior drainage. The average annual benefits amount to $2.7 million, all for flood control. The benefit-cost ratio is 1.2 to 1
based upon the latest economic analysis dated (Month Year). Identify project sponsor and set forth latest evidence of support. (Sponsor's must assure that they understand and are ready
to sign a PED cost sharing agreement and have funds available to finance the PED portion of the design of a project.) PED will ultimately be cost shared at the rate for the project to be
constructed but will be financed through the PED period at 25% non-Federal. Any adjustments that may be necessary to bring the non-Federal contribution in line with the project cost
sharing will be accomplished in the first year of construction.

Total Estimated Preconstruction Total Estimated Preconstruction

Engineering and Design Costs $1,333,000 Engineering and Design Costs $1,333,000
Initial Federal Share 1,000,000 Ultimate Federal Share xxx,000
Initial Non-Federal Share 333,000 Ultimate Non-Federal Share xxx,000

The project is authorized for construction by (Cite the construction authorization and cost sharing requirements). Fiscal Year (PY-1) funds are being utilized to continue work on the
Feature Design Memorandum, including economic studies. Fiscal Year (PY) funds will be used for completion of PED in (Month and Year).
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MM/DD/YY HH..MM VERSION: XYZ ILLUSTRATION A-2.5 LAST REVISION: MM/DD/YY PY PAGE ####
STUDY DATA SUMMARY TABLE ($ IN THOUSANDS)
DIVISION/DISTRICT: ** (DIS) SELECT: CWASPWI:
PY: LVL: B SINCE: SORT:
SURVEY + PED
NAME: XYZ RIVER, ST |  NAME: XYZ RIVER, ST
APPN: __ CCS:___ CWIS: SS1:MA SS2:AM LPRJ: | APPN:___ CCS:___ CWASPWI: SS1:MA SS2:M | PRI:
+
|
STATUS: __ PY-RPRIORH¥% NONSTRUCTURAL FDR: _ MAJOR BENEFITS: | STATUS: __ PY-RPRIORH¥% NONSTRUCTURAL FDR: _ MAJOR BENEFITS: ____
STATE: __ 10¥RPRIORH-— | STATE: __ FO¥YRPRIORHY: PROGRAM CODE: ____
| TOTAL BENERITS/COSTB/C RATIO: __._
|
DATES + DATES
|
RECONNAISSANCE FEASIBILITY. | FY FUNDS FIRST ALLOCATED: YYYY
FY FUNDS FIRST ALLOCATED: YYYY YYYY | SCHEDULED COMPLETION DATES
SCHEDULED COMPLETION DATES: | LAST DD-MMM-YYYY
LAST DD-MMM-YYYY DD-MMM-YYYY | CURRENT DD-MMM-YYYY
CURRENT DD-MMM-YYYY DD-MMM-YYYY | CAPABILITY DD-MMM-YYYY
CAPABILITY DD-MMM-YYYY DD-MMM-YYYY | FY AVAILABLE FOR CONSTRUCTION: YYYY
|
COST ESTIMATES + COST ESTIMATES
|
RECONNAISSANCE __FEASIBILITY | __ PROJECT PED
FEDERAL: $$$ $$$ | FEDERAL: $$$ $$3
NON-FEDERAL: N/A $33 | NON-FEDERAL: N/A $3$
TOTAL: $5$ $$$ | TOTAL: $$$ $$$
GRAND TOTAL (RECONNAISSANCE + FEASIBILITY): $$3$ |
|
CURRENT YEAR - (PY-1) FUNDING + CURRENT YEAR - (PY-1) FUNDING
|
PROGRAM AMOUNT: $$$ |PROGRAM AMOUNT: $$$
CONFERENCE AMOUNT: $$3 |CONFERENCE AMOUNT: $$3
ASSUMED SAVINGS AND SLIPPAGE: $$$ |[ASSUMED SAVINGS AND SLIPPAGE: $$$
OTHER ADJUSTMENTS $$3 |OTHER ADJUSTMENTS $$3
GRH AMOUNT $$$ |GRH AMOUNT $$$
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ILLUSTRATION A-2.5 (Continued)
STUDY DATA SUMMARY TABLE ($ IN THOUSANDS)
PROGRAM BALANCE
FUNDING-------e-=- ALLOCATIONS------— REQUEST. PROGRAMMED AFTER
LEVEL THRU PY-2 PY-1 PY PY+1 PY+2 PY+3 PY+4 PY+5 PY+6 PY+7 PY+8 PY+9 PY+9
***SURVEY***

FEDERAL (CORPS):

BASELINE

CAPABILITY
NON-FEDERAL:

CASH
OTHER

* * % P E D * k%

FEDERAL(CORPS):

BASELINE

CAPABILITY

CASH

- SURVEY FUNDING IS NOT IN BALANCE: BASELINE NONFEDERAL DECREMENT CAPABILITY

- SURVEY FUNDING IS NOT IN BALANCE: CONF MINUS S&S MINUS OTHADJ DOES NOT EQUAL WK-ALLOW
- PED FUNDING IS NOT IN BALANCE: BASELINE NONFEDERAL DECREMENT CAPABILITY

- PED FUNDING IS NOT IN BALANCE: CONF MINUS S&S MINUS OTHADJ DOES NOT EQUAL WK-ALLOW

Optional remark lines follow here.
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ILLUSTRATION A-2.6
EXPENDITURE PROGRAM CEILINGS
($000)

MSC FY 02 FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11

MVD 18,100 18,700 19,300 19,900 20,500 21,200 21,900 22,600 23,300 24,100
NAD 18,200 18,800 19,400 20,000 20,700 21,400 22,100 22,800 23,500 24,300
NWD 8,700 9,000 9,300 9,600 9,900 10,200 10,500 10,800 11,100 11,400
LRD 15,400 15,900 16,400 16,900 17,400 18,000 18,600 19,200 19,800 20,400
POD 3,800 3,900 4,000 4,100 4,200 4,300 4,400 4,500 4,600 4,700
SAD 8,100 8,300 8,500 8,700 9,000 9,300 9,600 9,900 10,200 10,500
SPD 23,100 23,900 24,700 25,500 26,300 27,200 28,100 29,000 30,000 31,000
SWD 10,400 10,700 11,000 11,300 11,600 12,000 12,400 12,800 13,200 13,600
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SUBAPPENDIX A-3
CECW PROGRAMMED ITEMS

A-3.1. Required Field Input. This subappendix provides necessary guidance on CECW
programmed General Investigations items. The following table identifies the items which require
District and Division response, hard copy only.

—RTTSQ@TOeR0 o

SEBE

B i

A-3.2.

a.

programming documents for the fifteen activities requiring Division response.

b.

C.

Activity

Special Investigations

Gulf of Mexico Program

Pacific Northwest Forest Case Study
Chesapeake Bay Program

FERC Licensing Activities

Interagency Water Resources Development
National Estuary Program

North American Waterfowl Management
Interagency and International Support
Coordination with Other Water Resources Agencies
CalFed

Lake Tahoe Federal Interagency Partnership

. Planning Assistance to States
n. International Waters Studies

Flood Plain Management Services

. Hydrologic Studies

Program Procedure.

Cat/Class/
Subclass

(Code 901-171)
(Code 901-171)
(Code 901-171)
(Code 901-171)
(Code 901-172)
(Code 901-173)
(Code 901-175)
(Code 901-176)
(Code 901-1738)
(Code 901-181)
(Code 901-181)
(Code 901-181)
(Code 901-186)
(Code 901-240)
(Code 901-250)
(Code 901-260)

The activities covered by this subappendix are programmed by CECW. You should assume
your allowances will remain at or about the same level as PY-2 through PY+9 in preparing

If a division is experiencing conditions that would materially affect its requirements for the
activities covered, the Division Commander should submit a brief letter to HQUSACE, CECW-BW
outlining the changed conditions.

Note that there are three accounts that are similar, in that they provide the ability to respond
to other entities without being either agency or project/study specific, but that serve different
functions. They are Special Investigations, Interagency Water Resources Development, and
Coordination with Other Water Resources Agencies. Special Investigations is for limited scope
investigations, not for coordination. Interagency Water Resources Development is for coordination
with others on problems that may lead to specific studies such as cost sharing or applicability of
Corps programs to water resources problems. The Coordination with Other Water Resources
Agencies account is for coordination with Planning Commissions, other Federal Water Resources
Agencies or other entities which serve that function, on regional problems of a general nature not
related to a programmed study or specific potential study. Some requests for assistance will not fit
clearly into one of these three accounts, but you should be sure that, to the extent possible, such
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activities are programmed in the appropriate account and that activities in the three accounts are not
duplicative.

A-3.3. Submission Requirements. Provide a breakdown by District for each activity listed in
paragraph A-3.1, for PY-1 and PY in the format of lllustration A-3.1. The information should provide
a base to develop allowances for varying program levels.

A-3.4. Special Investigations.

a. Program Objective. This category is for investigations of limited scope, in replying to
requests from sources outside the Corps of Engineers, for information relating to unauthorized
projects and other activities which have no funds, and which are not accomplished with a view
toward determining whether a project can be developed. Also included is work specifically
authorized by the Chief of Engineers; the review of reports and Environmental Impact Statements
requested by other agencies, unless otherwise provided for; and attendance at meetings of local
interests and other agencies during the preliminary stages of project investigations.

(1) The program objective specifically includes The Gulf of Mexico Program, which is an
interagency effort for resolving complex environmental problems associated with man's use of the
Gulf of Mexico. This program is limited to divisions and subordinate districts bordering on the Gulf of
Mexico.

(2) The program objective specifically includes the Pacific Northwest Forest Case Study, which
is an interagency program initiated by the White House's Council on Environmental Quality for
ecosystem management of the public lands within the range of the Northern Spotted Owl.

(3) The program objective specifically includes the Chesapeake Bay program, which is an
interagency program initiated by the U.S. Environmental Protection Agency, for the protection and
restoration of the bay's natural resources. Work which requires Section 510 of the Water
Resources Development Act of 1996 authorization is subject to the cost sharing of that authorization.

b. Narrative Paragraph Submission. A narrative paragraph should be submitted which
describes specific investigations, studies, or tasks accomplished under this activity for the PY-3 and
PY-2 to date in the format of lllustration A-3.2.

A-3.5. FERC Licensing Activities.

a. Program Objective. The objective of the Federal Energy Regulatory Commission licensing
activities is to provide timely review of FERC license and permit applications consistent with regional
and national priorities. Review is accomplished on a first come-first served basis.

b. Eligibility. License or permit applications are eligible for consideration if they are for new
or existing non-Corps operated facilities. Review of license and permit applications which could have
an effect on ongoing projects under construction or being operated by the Corps should be
accomplished with available project funds.

A-3.6. Interagency Water Resources Development. The interagency water resources
development program is for Corps of Engineers districts activities, not otherwise funded, that require
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coordination effort with non-Federal interests. These activities include such things as meeting with
City, County and state officials to help them solve water resources problems when they have sought
advice or to determine whether or not Corps programs are available and should be used to address
the problems. The funds would also be used to cover costs of meeting with potential study sponsors
prior to programming for study to insure they fully understand study cost sharing and to obtain an
indication of their interest in participating in a future study.

A-3.7. National Estuary Program (NEP). The NEP is an interagency planning program to
develop management plans for nationally significant estuaries designated by EPA. To date, the
following 23 estuaries have been designated under the program:_Columbia River, WA & OR; Mobile
Bay, AL; Morro Bay, CA; Charlotte Harbor, FL; Maryland Coastal Bays, MD; New Hampshire
Estuaries, NH; Barnegat Bay, NJ; Puget Sound, WA, Delaware Bay, DE; Delaware Inland Bays,
DE; New York/New Jersey Harbor, NY-NJ; Sarasota Bay, FL; Santa Monica Bay, CA; San
Francisco Bay, CA; Galveston Bay, TX; Albemarle/Pamlico Sound, NC; Buzzards Bay, MA;
Narragansett Bay, RI; Long Island Sound, CT-NY; Peconic Bay, NY; Massachusetts Bay, MA,
Barataria/Terrebonne Bay, LA; and Indian River Lagoon, FL. Because of extensive Corps
involvement with Federal water resources projects in the nation's estuaries and other responsibilities
in waters of the U.S., the Corps has been asked to participate on the management and technical
advisory committees of those NEP estuaries being studied. The requested funds will be used to
cover costs of Corps field office meeting attendance, field reconnaissance, and data transfer.

A-3.8. North American Waterfowl Management Program (NAWMP). The NAWMP is an
international program designed to reverse downward trends in North America's waterfowl populations
by protecting and improving waterfowl habitats nationwide, particularly in 34 areas within the United
States identified as being critical to meeting NAWMP goals and objectives. Department of the Army
support to the NAWMP is set forth in an agreement signed with the Department of the Interior on
January 23, 1989. The Corps of Engineers has broad water resources development responsibilities
and authorities, and has stewardship responsibilities for over seven million acres of water and land.
Many Corps of Engineers projects contribute directly or indirectly to the habitat base for the nation's
waterfowl and other wetland species. The requested funds will be used to cover costs of Corps of
Engineers field office participation in field trips, interagency coordination meetings, and information
transfer in response to conditions set forth in the agreement between the Department of the Interior
and the Department of the Army.

A-3.9. Interagency and International Support.

a. Program Objective. Authorized by Section 234 of the Water Resources Development Act
of 1996, this program is for activities in support of other Federal agencies or international
organizations to address problems of national significance to the United States.

b. Submission Requirements. An illustration A-3.6 titled Interagency and International
Support is required. lllustration A-3.6 is an information display with supporting narrative in the
format of lllustration A-3.4. The narrative should identify the work that would be pursued with the
requested fund.

A-3.10. Coordination with Other Water Resources Agencies (including Department of
Agriculture, SeilNatural Resources Conservation Service; Department of Interior, Bureau of
Reclamation; and Regional Planning Commissions and Committees Programs).
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a. Program Objective. The objective of this program is to provide coordination with these
agencies on water resources issues and problem areas of mutual concern that are general in nature
and not part of a programmed project or study.

b. CalFed. The program objective specifically includes the CALFED Bay-Delta Program
solution process for the development of a long -term comprehensive plan that will restore ecological
health and improve water management for beneficial uses of the Bay-Delta system.

c. Lake Tahoe Federal Interagency Partnership. The program objective includes Corps
participation in the partnership with other Federal Agencies, in accordance with Executive Order
13057 “Federal Actions in the Lake Tahoe Region”, to insure cooperation, support and synergy.

A-3.11. Planning Assistance to States.

a. Program Objective. The Planning Assistance to States program is carried out in
accordance with the provisions of Sec. 22, PL 93-251. This public law authorizes the Chief of
Engineers to cooperate with States (Commonwealths, Territories, etc.) and Indian tribes in the
preparation of plans for the development, utilization, and conservation of water and related land
resources of drainage basins located within the boundaries of the state. Assistance is provided on
the basis of State or tribe requests. When a state or tribe is served by more than one division, the
Lead Division assigned in Table 2-5, ER 1105-2-100, has the responsibility for providing data on
work requested by that state or tribe. The Lead Division may further delegate that responsibility to a
Coordinating District, but that Coordinating District is responsible for coordinating not only with the
State or tribe, but also with the other Districts doing work for that State or tribe.

b. Submission Requirements. Planning assistance is coordinated and scheduled to ensure
the continuation and completion of ongoing work and the timely initiation of new work requested by
the States and tribes. Lead Division offices should provide a prioritized listing of all work for states
and tribes under their responsibility in the format of lllustration A-3.3.

A-3.12. International Waters Studies.

a. Program Objective. This program contributes to better control, utilization, and orderly
development of jointly - controlled water resources along the U.S. - Canadian boundary. It
encompasses four boards and one committee established by the International Joint Commission
(13C) and in response to other U.S./Canadian cooperative efforts. |JC boards fall into two broad
categories: boards of control, which are essentially permanent; and engineering or advisory boards,
which are usually dissolved after completing their investigation.

b. Eligibility. Activities within the scope of authority of an appropriate Board or committee are
eligible for funding.

c. Submission Requirements. An information display and supporting narrative as shown in
lllustration A-3.4 is required.
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A-3.13. Flood Plain Management Services (FPMS).

a. Program Objective. The Corps is authorized by Section 206 of the 1960 Flood Control
Act, as amended, to provide information, technical assistance, and guidance, in identifying the
magnitude of the flood hazard and for planning wise use of the flood plain. Direct response and
assistance are provided through the FPMS program to states, Indian tribes and local governments
without charge and to Federal agencies and private persons on a cost reimbursable basis.

b. Submission Requirements. An information table as shown in lllustration A-3.5 is required.
FPMS funding requirements are to be shown for (1) the Division FPMS Unit, (2) District FPMS Units,
(3) Quick Responses taking 10 minutes or less and provided without charge, (4) Technical Services,
and (5) Special studies. An estimated cumulative number of responses to requests will be shown for
Quick Responses and Technical Services. Submit two versions of lllustration A-3.5; one for the PY-
2 amount and another based on capability to meet demand from state, tribal and local governments.
The funding requirements for Quick Responses should not exceed two percent of the PY-2 work
allowance amount. Hurricane Evacuation Study (HES) funding will be retained by HQUSACE for
allotment at a later date. Full reimbursement should be required for assistance to Federal agencies
and private persons. Information provided for lllustration A-3.5 should exclude all requirements for
HES and for assistance to Federal agencies and private persons.

A-3.14. Hydrologic Studies.

a. Program Objectives. To collect and analyze basic data on hydrologic, climatologic, and
river morphology for general use in connection with the Corps planning design, construction, and
operation of water resource projects.

b. Submission Requirements. Provide a breakdown by District in the format of illustration A-
3.1. Note that all activities in this class ( 260 ) should be defined and reported as follows:

(1) 261, Storm Studies. Includes Part | and Il storm studies accomplished in coordination with
National Weather Service.

(2) 262, General Hydrologic Studies. Includes generalized hydrologic analyses of rainfall -
runoff relationship, flood frequency, snowmelt studies, hydrograph development and routing at
selected watersheds, model calibrations in urban areas, and analyses of past floods and other
studies of hydrologic nature.

(3) 263, Sedimentation Studies. Includes all non-project sedimentation investigation activities
at the Waterways Experiment Station.

(4) 264, Streamflow and Rainfall Data Collection. This is-a continuing program where funds
are-used provides for installation and operation of streamflow and rainfall gages for general studies.
It Aalso includes provides for flood investigation activities such as investigation of hurricane surgess;
high water mark setting, measurement, and recordings;; and rainfall bucket surveys.
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ILLUSTRATION A-3.1
DISTRICT BREAKDOWN
(Code 901-171,172,173,175,176,177,178,181,186,240,250,260)
($K)
Division:

Tentative Allowance
Total
DIST.-A
DIST.-B
DIST.-C
etc

PY-1
PY

SPECIAL INVESTIGATIONS

(AND)

GULF OF MEXICO PROGRAM

(AND)

PACIFIC NORTHWEST FOREST CASE STUDY
(AND)

CHESAPEAKE BAY PROGRAM

(AND)

FERC LICENSING

(AND)

INTERAGENCY WATER RESOURCES DEVELOPMENT
(AND)

NATIONAL ESTUARY

(AND)

NORTH AMERICAN WATERFOWL MANAGEMENT

FOR ILLUSTRATION PURPOSES ONLY
(To be typed as necessary)
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ILLUSTRATION A-3.1 (Continued)
DISTRICT BREAKDOWN
(Code 901-171,172,173,175,176,177,181,186,240,250,260)
($K)

Division:

Tentative Allowance
Total
DIST.-A
DIST.-B
DIST.-C
etc

PY-1
PY

(AND)
INTERAGENCY AND INTERNATIONAL SUPPORT
(AND)
COORDINATION WITH OTHER WATER RESOURCES AGENCIES
(AND)
CALFED
(AND)
LAKE TAHOE FEDERAL INTERAGENCY PARTNERSHIP
(AND)
PLANNING ASSISTANCE TO STATES
(AND)
INTERNATIONAL WATER STUDIES
(AND)
FLOOD PLAIN MANAGEMENT SERVICES
(AND)
HYDROLOGIC STUDIES
SUBCLASS
PY-1
PY

FOR ILLUSTRATION PURPOSES ONLY
(To be typed as necessary)
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Division:

ILLUSTRATION A-3.2
WORK ACCOMPLISHED
(Code 901-171)

SPECIAL INVESTIGATIONS

DISTRICT

A
A

B
B

etc.

NARRATIVE DESCRIPTION

PY-3:
PY-2:

PY-3:
PY-2:

FOR ILLUSTRATION PURPOSES ONLY
(To be typed as necessary)
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Work
Iltem
Name

1/

EC 11-2-179

State

31 Mar 00
ILLUSTRATION A-3.3
PLANNING ASSISTANCE TO STATES
(Code 901-186)
Priority Listing
Fiscal Year
State Performing Amount
Priority Office ($000)

2/

1/ List work items in order of decreasing priority as established by the Lead Division.

2/ Priority as indicated by the State.

FOR ILLUSTRATION PURPOSE ONLY
(To be typed as necessary)
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ILLUSTRATION A-3.4
INTERNATIONAL WATERS STUDIES
(Code 901-240)
Division:

Justification: Furnish a brief description of the Division/Districts activities and potential accomplishments relating to the functions of each board or
committee. Include the associated Pprogram request for each board.

FOR ILLUSTRATION PURPOSE ONLY
(To be typed as necessary)
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ILLUSTRATION A-3.5
FLOOD PLAIN MANAGEMENT SERVICES
(Code 901-250)

Division:
Work ltem Amount
($000)
Division FPMS Unit N/A
District FPMS Units N/A
Quick Responses (5% Max.)

Technical Services

Special Studies

FOR ILLUSTRATION PURPOSES ONLY
(To be typed as necessary)
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Total #
Responses/Studies

(# of Rresponses)
(# of Rresponses)

(# of Sstudies)



